
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0024

07/02/2015

Contract Location: Time Allowed:

0.570 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON US 

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

03/22/2013

04/05/2013

05/16/2013

05/22/2013

07/16/2013

00/00/0000

00/00/0000

954 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 80.71

770 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,525,915.58

$14,426,567.75

$1,958,162.88

88.15%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

522920-      $16,525,915.58 $14,426,567.75 $1,958,162.88 88.15% $146,107.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0024

07/02/2015

Project Number: 522920-      US 17/SR 404 - BRIDGE REPLACEMENT

 

NH000-0009-02(093)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,654,202.18 $11,537,316.31 $116,885.87

Non-Participating $2,913,550.52 $2,884,329.06 $29,221.46

Total Earnings $14,567,752.70 $14,421,645.37 $146,107.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $14,567,752.70 $14,421,645.37 $146,107.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,567,752.70 $14,421,645.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $146,107.33

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0024

07/02/2015

Project Number 522920-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .962

 2850000.000 .010

NH000-0009-02(093)

 

.972 $28,500.00 $2,770,200.00

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,705.000 510.540

TL & H LIME 72.000 309.720

 

 

820.260 $22,299.84 $59,058.72

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  826.000 363.490

L & H LIME 83.000 109.510

 

 

473.000 $9,089.33 $39,259.00

0040 310-5120     GR AGGR BASE CRS, 12 INCH, INCL MATL SY  7,370.000 2,507.258

 18.000 1,087.068

 

 

3,594.326 $19,567.22 $64,697.87

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  830.000 328.420

 85.500 18.120

 

 

346.540 $1,549.26 $29,629.17

0051 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -4,754.540

 1.000 -2,536.740

(IN# 1)

                                                            

-7,291.280 $-2,536.74 ($7,291.28)

0085 641-1100     GUARDRAIL, TP T LF  634.000 .000

 24.750 393.550

 

 

393.550 $9,740.36 $9,740.36

0090 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,305.000 504.691

 30.850 800.303

 

 

1,304.994 $24,689.35 $40,259.06

0095 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  2.000 1.000

 8500.000 1.000

 

 

2.000 $8,500.00 $17,000.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0024

07/02/2015

Project Number 522920-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0190 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  1,600.000 259.610

 16.360 508.410

 

 

768.020 $8,317.59 $12,564.81

Category Amount: $129,716.21 $3,035,117.71

Category Number: 0030 DRAINAGE

0195 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  220.000 67.000

 31.880 103.200

 

 

170.200 $3,290.02 $5,425.98

0197 576-1015     SLOPE DRAIN PIPE, 15 IN LF  142.000 143.450

 36.330 .000

 

 

143.450 $.00 $5,211.54

0199 611-3010     RECONSTR DROP INLET, GROUP 1 EA  3.000 .000

 1317.230 1.000

 

 

1.000 $1,317.23 $1,317.23

0200 668-1100     CATCH BASIN, GP 1 EA  2.000 .000

 2300.000 1.000

 

 

1.000 $2,300.00 $2,300.00

Category Amount: $6,907.25 $14,254.75

Category Number: 0020 EROSION CONTROL

0245 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,940.000 2,417.250

RAW CHECK DAM 4.000 .000

 

 

2,417.250 $.00 $9,669.00

0265 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  80.000 124.200

 50.000 .000

 

 

124.200 $.00 $6,210.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0024

07/02/2015

Project Number 522920-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0290 167-1500     WATER QUALITY INSPECTIONS MO  31.000 22.000

 50.000 1.000

 

 

23.000 $50.00 $1,150.00

Category Amount: $50.00 $17,029.00

Category Number: 0050 BRIDGE

0315 500-2100     CONCRETE BARRIER LF  6,580.000 6,602.080

 25.850 .000

 

 

6,602.080 $.00 $170,663.77

0325 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  17,023.000 17,070.650

 130.000 .000

1

 

17,070.650 $.00 $2,219,184.50

0330 511-1000     BAR REINF STEEL LB  94,307.000 94,419.000

 0.900 .000

 

 

94,419.000 $.00 $84,977.10

0340 520-2216     PILING, PSC, 16 IN SQ LF  1,161.000 1,290.930

 45.000 .000

 

 

1,290.930 $.00 $58,091.85

Category Amount: $0.00 $2,532,917.22

Category Number: 0020 EROSION CONTROL

0385 700-6910     PERMANENT GRASSING AC  4.000 .344

 1100.000 1.300

 

 

1.644 $1,430.00 $1,808.40

0395 700-8000     FERTILIZER MIXED GRADE TN  4.000 .825

 550.000 .800

 

 

1.625 $440.00 $893.75



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0024

07/02/2015

Project Number 522920-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0400 163-0240     MULCH TN  56.000 3.318

 400.000 5.625

 

 

8.943 $2,250.00 $3,577.20

Category Amount: $4,120.00 $6,279.35

Category Number: 0010 ROADWAY

0470 641-1200     GUARDRAIL, TP W LF  330.000 .000

 19.000 178.600

 

 

178.600 $3,393.40 $3,393.40

0475 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 .000

 1740.000 1.000

 

 

1.000 $1,740.00 $1,740.00

Category Amount: $5,133.40 $5,133.40

Category Number: 0020 EROSION CONTROL

0500 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,230.000 4,285.500

 3.000 .000

 

 

4,285.500 $.00 $12,856.50

Category Amount: $0.00 $12,856.50

Category Number: 0010 ROADWAY

0520 666-0020     VERTICAL DRAINAGE WICKS LF  177,000.000 235,200.000

 0.480 .000

 

 

235,200.000 $.00 $112,896.00

0525 500-3101     CLASS A CONCRETE CY  1.000 .500

 721.890 .250

 

 

.750 $180.47 $541.42

Category Amount: $180.47 $113,437.42



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0024

07/02/2015

Project Number 522920-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

341 002-0018     REDUCTION OF PAY FOR - LF  .000 30.500

 33.750 .000

16 Inch Pile Cut Off

                                                            

30.500 $.00 $1,029.38

346 002-0018     REDUCTION OF PAY FOR - LF  .000 2.390

 56.250 .000

24 Inch Pile Cut Off

                                                            

2.390 $.00 $134.44

Category Amount: $0.00 $1,163.82

Project Total Amount: $146,107.33 $14,567,752.70


